

Ontario Highways Program Update

ORBA | October 23, 2025

Ministry of Transportation

Ontario 

2025-26 Planned Major Capital Construction Tenders

Quarterly Distribution

- Table below illustrates the advertising projection as of July 2025 (note some projects will be awarded in 2026-27)
- **Timing of planned tenders is subject to change** due to factors such as status of funding, forecasts, planning, design, environmental approval, and property acquisition
- In addition to the construction tenders identified below, MTO is targeting fall 2025 to advertise the CMGC construction manager for the Bradford Bypass County Rd 4 to Yonge St project

April 2025 Projections	Head Office Tenders	Regional Tenders	Total
Q1: Apr - Jun	20 to 27	6 to 8	26 to 35
Q2: Jul - Sept	14 to 21	3 to 4	17 to 25
Q3: Oct - Dec	20 to 27	2 to 3	22 to 30
Q4: Jan - Mar	13 to 17	1 to 3	14 to 20
Total	67 to 92	12 to 18	79 to 110
Value \$M	\$1,496M to 1,947M	\$34M to 50M	\$1,530M to 1,996M

October 2025 Projections	Head Office Tenders	Regional Tenders	Total
Q1: Apr – Jun actual	28	5	33
Q2: Jul - Sept	5	1	6
Q3: Oct - Dec	15 to 19	4 to 5	19 to 24
Q4: Jan - Mar	21 to 30	4 to 6	25 to 36
Total	69 to 82	14 to 17	83 to 99
Value \$M	\$1,486M to 1,888M	\$31M to 37M	\$1,517M to 1,925M

Notes:

- Project value includes construction, contract administration and sundry costs

2025-26 Planned Major Capital Construction Tenders

Regional Distribution – October 2025 Projections

October 2025 Projections	Central	East	West	North, East	North, West	Totals
Q1: Apr – Jun	5	6	10	6	6	33
Q2: Jul – Sept	1	2	1	1	1	6
Q3: Oct – Dec	2	6	2	1	13	24
Q4: Jan – Mar	9	8	4	9	6	36
Total	17	22	17	17	26	99
Value \$M	\$753M	\$348M	\$303M	\$223M	\$298M	\$1,925M

Notes:

- Project value includes construction, contract administration and sundry costs

2025-26 Capital Budget* - \$4,512.7 M

