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A. Provincial Office Level Claim Summary   
 
 

Claims Summary  
New Claims Received 70 Construction 67 
 Maintenance 3 
Completed Claims Reviews 65 Denied 39 

 Settled 19 
Proceeded to ADR 7 

Withdrawn Claims 1   
Net Active Claims Under Review 41 Construction 41 

 Maintenance 0 
 
B. Provincial Office Level Claim Breakdown by Contract Type  
• Construction Claims  

o 70 new construction claims were received. 
 5 claims are from contracts with the 2016 GCs 
 60 claims are from contracts with SP 100S55 (GC 3.15 clause)   
 5 claims are from contracts with the 2023 GCs 

o There are currently 41 active construction claims.   
 

• Maintenance Claims 
o 3 new maintenance claims were received. 
o There are currently no active maintenance claims.  
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C. Referees, Adjudications, Mediations and Litigations 
 
i. Referee 
 

Referee Summary  
New Referee Requests Received 4 Construction 4 
 Maintenance 0 
Referee Decision Received 4   
Active Referee Proceedings 0   

 
ii. Adjudications. 

 
Adjudications Summary  

New Adjudication Requests Received 12 Construction 12 
 Maintenance 0 
Adjudication Determinations Received 12   
Active Adjudication Proceedings 3   

 

iii. Mediations 
 

Mediations Summary  
New Mediation Requests Received 4 Construction 0 
 Maintenance 4 
Mediation Completed 0   
Active Mediations  4   

 

iv. Litigations 
 

Litigations Summary  
New Litigations Received 3 Construction 3 
 Maintenance 0 
Litigations Resolved 2   
Active Litigations Underway 29   
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Referee and Adjudication Decisions  
 

• The following chart is based on 95 referee decisions and 48 adjudication 
determinations since the start of the referee and adjudication processes for MTO 
contracts. One referee decision was removed from the data as the decision 
included only a time component. 

 
 

 
 
 
• 62% of all referee and adjudication decisions awarded $0 to the contractor. 
• 3% of all referee and adjudication decisions awarded the contractor with between 

91% and 100% of the claimed value of their submission. 
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Breakdown for Fiscal 2024/2025 April 1, 2024, to March 31, 2025  
 
• The chart below represents the referee and adjudication decisions that occurred 

within the reporting period. 
• This represents 4 referee decision and 12 adjudication determinations. 
• Of the 16 third-party decisions: 

o 9 decisions supported MTO position by dismissing the claims. 
o 1 decision awarded an amount between 10 and 20%, 
o 1 decision awarded an amount between 20 and 30%, 
o 2 decisions awarded an amount between 30 and 40%,  
o 1 decision awarded an amount between 40 and 50%,  
o 1 decision awarded an amount between 70 and 80% and. 
o 1 decision awarded an amount between 80 and 90% of the claimed value. 
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D. Analysis 
 
• Referee and adjudicator decisions are typically supportive of MTO’s positions.   

As of the end of F2024-25, there have been: 

 4 referee decision and, 
 12 adjudication determinations  
 9 denials, 7 partial awards. 

• MTO considers that, in general, referee and adjudication decisions seem to 
support MTO’s position and indicate that MTO is reasonable in its assessment of 
claim principle and quantum. Most decisions do not support the contractor’s claim 
amounts but rather are closer to the MTO position (which may include an 
acknowledgement of some MTO responsibility for a portion of the claim amount). 

• Just over half (56%) of the referee and adjudication decisions/determinations 
were denials of the contractor claims in their entirety compared to 61% since the 
new claims process was implemented. Referee and Adjudication decisions have 
awarded on average 10.8% of the claim value submitted since 2017.   

 For F2024-25 the average is 18.8%,  
 For F2023-24 the average is 9.9%, and  
 For F2022-23 the average is 14.0%.   

 


