

Ontario Highways Program Update

ORBA-Ontario

November 21, 2024

Ministry of Transportation

Ontario 

2024-25 Major Capital Tenders – Updated Forecast

- The chart below illustrates the **current advertising plan** for the 2024-25 fiscal year (includes some projects that will be awarded in 2025-26).
- **Timing of planned tenders is subject to change** due to factors such as status of funding, forecasts, planning, design, environmental approval, and property acquisition.

April 2024 Projections

Quarter	Head Office Tenders	Regional Tenders	Total
Q1: Apr - Jun	15 to 19	10 to 11	25 to 30
Q2: Jul - Sept	11 to 20	2 to 4	13 to 24
Q3: Oct - Dec	28 to 32	2 to 3	30 to 35
Q4: Jan - Mar	11 to 15	2 to 3	13 to 18
Total	65 to 86	16 to 21	81 to 107
Value (\$M)	\$871M to \$1,475M	\$29M to \$39M	\$900M to \$1,514M

November 2024 Update

Quarter	Head Office Tenders	Regional Tenders	Total
Q1: Apr - Jun	19	12	31
Q2: Jul - Sept	10	7	17
Q3: Oct - Dec	17 to 21	2 to 3	19 to 24
Q4: Jan - Mar	21 to 30	1 to 2	22 to 32
Total	67 to 80	22 to 24	89 to 104
Value (\$M)	\$1,118M to \$1,520M	\$39M to \$44M	\$1,157M to \$1,564M

Notes:

- Minor construction tenders are not included
- Value includes contract administration and sundry costs