

Ontario Highways Program Update

ACEC-Ontario

May 5, 2025

Ministry of Transportation

Ontario 

2024-25 Major Capital Tenders Quarterly Distribution

- Tables below illustrate the original advertising projections from April 2024 and the actuals (note some projects will be awarded in 2024-25)
- **Timing of planned tenders is subject to change** due to factors such as status of funding, forecasts, planning, design, environmental approval, and property acquisition

April 2024 Projections

Quarter	Head Office Tenders	Regional Tenders	Total
Q1: Apr - Jun	15 to 19	10 to 11	25 to 30
Q2: Jul - Sept	11 to 20	2 to 4	13 to 24
Q3: Oct - Dec	28 to 32	2 to 3	30 to 35
Q4: Jan - Mar	11 to 15	2 to 3	13 to 18
Total	65 to 86	16 to 21	81 to 107
Value	\$871M to \$1,475M	\$29M to \$39M	\$900M to \$1,514M

March 2025 Actuals

Quarter	Head Office Tenders	Regional Tenders	Total
Q1: Apr - Jun	19	12	31
Q2: Jul - Sept	10	7	17
Q3: Oct - Dec	16	2	18
Q4: Jan - Mar	26	2	28
Total	71	23	94
Value	\$1732M	\$41M	\$1,773M

Notes:

- Project value includes construction, contract administration and sundry costs
- Low-value minor construction tenders are not included

2024-25 Major Capital Tenders Regional Distribution

2024-25 Actual Tenders as of March 2025

Quarter	Central	East	West	North, East	North, West	Totals
Q1: Apr - Jun	8	4	4	10	5	31
Q2: Jul - Sept	2	3	3	4	5	17
Q3: Oct - Dec	5	5	3	1	4	18
Q4: Jan - Mar	8	9	5	5	1	28
Total	23	21	15	20	15	94
Value	\$892M	\$370M	\$134M	\$201M	\$176M	\$1,773M

Notes:

- Project value includes construction, contract administration and sundry costs
- Low-value minor construction tenders are not included