


Ontario Highways Program Update

ORBA | April 29, 2026

Ministry of Transportation

Ontario 

2026-27 Capital Budget* - \$5,726.1 M



Notes:

* Data above is based on the most up-to-date information available.

2026-27 Major Capital Tenders

Quarterly Distribution

- Table below illustrates the advertising projections as of April 2026 (note some projects will be awarded in 2027-28)
- **Timing of planned tenders is subject to change** due to factors such as status of funding, forecasts, planning, design, environmental approval, and property acquisition

April 2026 Projections	Head Office Tenders	Regional Tenders	Total
Q1: Apr - Jun	33 to 37	4 to 5	37 to 42
Q2: Jul - Sept	8 to 15	0	8 to 15
Q3: Oct - Dec	23 to 32	0	23 to 32
Q4: Jan - Mar	9 to 19	2	11 to 21
Total	73 to 103	6 to 7	79 to 110
Value \$M	\$1,534M to 2,003M	\$16M to 22M	\$1,550M to 2,025M

Notes:

- Project value includes construction, contract administration and sundry costs
- Low-value minor construction tenders are not included (ie. below \$1M)

2026-27 Major Capital Tenders

Regional Distribution

Quarter	Central	East	West	North, East	North, West	Totals
Q1: Apr – Jun	6	13	7	13	3	42
Q2: Jul – Sept	4	6	1	2	2	15
Q3: Oct – Dec	5	7	6	1	13	32
Q4: Jan – Mar	8	0	2	3	8	21
Total	23	26	16	19	26	110
Value \$M	305M	382M	786M	257M	295M	2,025M

Notes:

- Project value includes construction, contract administration and sundry costs
- Low-value minor construction tenders are not included (ie. below \$1M)

2025-26 Major Capital Tenders

Quarterly Distribution

- Tables below illustrate the original advertising projections from April 2025 and the actuals (note some projects will be awarded in 2026-27)

April 2025 Projections	Head Office Tenders	Regional Tenders	Total
Q1: Apr - Jun	20 to 27	6 to 8	26 to 35
Q2: Jul - Sept	14 to 21	3 to 4	17 to 25
Q3: Oct - Dec	20 to 27	2 to 3	22 to 30
Q4: Jan - Mar	13 to 17	1 to 3	14 to 20
Total	67 to 92	12 to 18	79 to 110
Value \$M	\$1,496M to 1,947M	\$34M to 50M	\$1,530M to 1,996M

March 2026 Actuals	Head Office Tenders	Regional Tenders	Total
Q1: Apr - Jun	28	5	33
Q2: Jul - Sept	5	1	6
Q3: Oct - Dec	10	4	14
Q4: Jan - Mar	40*	1	41
Total	83	11	94
Value \$M	\$1,706.0M	\$26.6M	\$1,732.6M

Notes:

- Project value includes construction, contract administration and sundry costs
- Low-value minor construction tenders are not included (ie. below \$1M)

* Excludes Bradford Bypass Hwy 400 to County Rd. 4 Contract Manager General Contractor tender

2025-26 Major Capital Tenders


Regional Distribution of Actual Tenders

Quarter	Central	East	West	North, East	North, West	Totals
Q1: Apr – Jun	6	5	10	5	7	33
Q2: Jul – Sept	1	2	1	1	1	6
Q3: Oct – Dec	1	1	3	2	7	14
Q4: Jan – Mar	10*	7	4	12	8	41
Total	18	15	18	20	23	94
Value \$M	703.7M *	202.8M	309.0M	315.3M	201.8M	1,732.6M

Notes:

- Project value includes construction, contract administration and sundry costs
- Low-value minor construction tenders are not included (ie. below \$1M)
- * Excludes Bradford Bypass Hwy 400 to County Rd. 4 Contract Manager General Contractor tender

2018-19 to 2026-27 Capital Budget – Historical



* Totals may not add up due to rounding