

Ontario Highways Program Update

ORBA | July 22, 2026

Ministry of Transportation

Ontario 

2026-27 Major Capital Tenders

Quarterly Distribution

- Tables below illustrate the original advertising projections from April 2026 (note some projects will be awarded in 2027-28)
- **Timing of planned tenders is subject to change** due to factors such as status of funding, forecasts, planning, design, environmental approval, and property acquisition

April 2026 Projections	Head Office Tenders	Regional Tenders	Total
Q1: Apr - Jun	33 to 37	4 to 5	37 to 42
Q2: Jul - Sept	8 to 15		8 to 15
Q3: Oct - Dec	23 to 32		23 to 32
Q4: Jan - Mar	9 to 19	2 to 2	11 to 21
Total	73 to 103	6 to 7	79 to 110
Value \$M	\$1,534M to 2,003M	\$16M to 22M	\$1,550M to 2,025M

July 2026 Projections	Head Office Tenders	Regional Tenders	Total
Q1: Actuals	31	2	33
Q2: Jul - Sept	12 to 20		12 to 20
Q3: Oct - Dec	24 to 34	Up to 2	24 to 36
Q4: Jan - Mar	9 to 20	Up to 2	9 to 22
Total	76 to 105	2 to 6	78 to 111
Value \$M	\$1,630M to 2,025M	\$11M to 20M	\$1,641M to 2,045M

Notes:

- Project value includes construction, contract administration and sundry costs
- Low-value minor construction tenders are not included (i.e. below \$1M)