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A. Provincial Office Level Claim Summary   
 
Claims Summary 
 
• New Claims Received   23 

o Construction   23 
o Maintenance   0 

• Completed Claim Reviews  23 
o Denied    1 
o Settled    8 
o Denied – Proceeded to ADR 10 
o Offered – Proceeded to ADR 4 

• Withdrawn Claims   2 
o Construction   2 
o Maintenance   0 

• Net Active Claims Under Review 41 
o Construction   41 
o Maintenance   0 

 
 
B. Provincial Office Level Claim Breakdown by Contract Type  
• Construction Claims  

o 23 new construction claims were received. 
 1 claim are from contracts with the 2016 GCs 
 19 claims are from contracts with 2016 GC with SP 100S55   
 3 claims are from contracts with the 2023 GCs 

o There are currently 41 active construction claims.   
 

• Maintenance Claims 
o No new maintenance claims were received. 
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C. Referees, Adjudications, Mediations and Litigations 
 
i. Referee 
 
Referee Summary 
 
• New Referee Requests Received  0 

o Construction    0 
o Maintenance    0 

• Referee Decision Received   0 
• Active Referee Proceedings   0 
 
ii. Adjudications 
 
Adjudication Summary 
 
• New Adjudication Requests Received  6 

o Construction    6 
o Maintenance    0 

• Adjudication Determinations Received 5  
• Active Adjudication Proceedings  2 

 
iii. Mediations 
 
Mediations Summary 
 
• New Mediation Requests Received  2 

o Construction    0 
o Maintenance    2 

• Mediations Completed    1 
• Active Mediations     5 
 
iv. Litigations 
 
Litigations Summary 
 
• New Notice of Action Received   2 

o Construction    2 
o Maintenance    0 

• Litigation File Closed    9 
• Active Litigations     22 
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Referee and Adjudication Decisions  
 

• The following chart is based on 95 referee decisions and 57 adjudication 
determinations since the start of the referee and adjudication processes for MTO 
contracts. One referee decision was removed from the data as the decision 
included only a time component. 
 

 
 
• 61% of all referee and adjudication decisions awarded $0 to the contractor. 
• 3% of all referee and adjudication decisions awarded the contractor with between 

91% and 100% of the claimed value of their submission. 
• There have been no referee or adjudication decisions in the first half of 

2025/2026. 
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D. Analysis 

 
• MTO considers that, in general, referee and adjudication decisions seem to 

support MTO’s position and indicate that MTO is reasonable in its assessment of 
claim principle and quantum. Most decisions do not support the contractor’s claim 
amounts but rather are closer to the MTO position (which may include an 
acknowledgement of some MTO responsibility for a portion of the claim amount). 

• Almost two-thirds (61%) of the referee and adjudication decisions/determinations 
were denials of the contractor claims in their entirety since the new claims 
process was implemented. Referee and Adjudication decisions have awarded on 
average 9.6% of the claim value submitted since 2017.   

 For F2025-26 the average is 9.9%,  
 For F2024-25 the average is 18.8%, and  
 For F2023-24 the average is 9.9%. 


