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Contract No.: ___________   Highway:___________   Date:_____________   Schedule Version:__________ 

 

Location:____________________________________________________________________________________________________________________________________ 

 

This summary identifies updates made to the Critical Path schedule from ___(DATEInsert Date)_______ (previous submission), to ___(DATEInsert Date)________. 

 

** The intent of this form is meant to assist in highlighting changes made to the critical path schedule and critical path schedule updates in accordance with GC 7.01.07 Critical 

Path Schedules.  It is not meant to replace the review of critical path schedule submissions.  The form is not intended to any requirements and notices detailed elsewhere in the 

Contract. Any perceived/anticipated delays shall continue to be submitted according to GC 3.06 Extension of Contract Time or Interim Completion Dates. This form shall provide 

MTO with a highlighted summary of all new/updated changes to the Critical Path Schedule. 

Any information provided on this form does not replace any contractual requirements or notices required by the Contract Documents. 

The form is not intended to replace and requirements and notices required by the contract and general conditions 

…any and all contract conditions shall apply? 

In accordance with GC Section 7.01.07.05, Updated Critical Path Schedule Submissions, the Contractor shall clearly provide all additions, deletions, and revisions made to 

updated Critical Path schedules.  This form does not replace the review of Critical Path schedule submissions.  Any information provided on this form does not replace any 

contractual requirements or notices required by the Contract whatsoever. 

 

 

** The tables below shall be extended to identify any and all changes or logic adjustments made to the cCritical pPath schedule submission version listed above. 

 

 

SCHEDULE MILESTONES AND CONSTRAINTS 

 

Insert the milestones and/or constraints dates identified from either Contract Document requirements, or included when building the cCritical pPath schedule: 

 

Milestones / Constraints Description Milestone / Constraint Date 
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ACTIVITY CHANGES: 

 

Insert any added or deleted activities, changes to activity duration, and changes to activity ID description made in the Critical Path schedule: 

 

Added / Deleted Activities: 

ID Description Rationale / Impacts  

   

   

   

 

Duration Changes: 

ID Description Previous Duration Current Duration Rationale / Impacts 

     

     

     

 

Activity ID Description Changes: 
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ID Previous Description Current Description Rationale / Impacts 
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ACTIVITY LOGIC ADJUSTMENTS 

 

Insert any added, deleted, or modified logic adjustments made in the Critical Path schedule: 

 

Added Relationships 

ID Description Predecessor 
ID 

Successor 
ID 

Relationship Rationale / Impacts 

      

      

 

Deleted Relationships 

ID Description Predecessor 
ID 

Successor 
ID 

Relationship Rationale / Impacts 

      

      

 

Modified Relationships 

ID Description Predecessor  
ID 

Successor  
ID 

Relationship Rationale / Impacts 

Previous Current 
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Summarise potential impacts, if any,  to the Critical Path schedule based on the Activity Changes and Activity Logic Adjustments Sections above: 

 

1.   

 

2.   

 

3.  

 

 

 

 

 

 


