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Contract No.: ___________   Highway:___________   Date:_____________   Schedule Version:__________ 
 
Location:____________________________________________________________________________________________________________________________________ 
 
This summary identifies updates made to the Critical Path schedule from ___(Insert Date)_______ (previous submission), to ___(Insert Date)________. 
 
** In accordance with GC Section 7.01.07.05, Updated Critical Path Schedule Submissions, the Contractor shall clearly provide all additions, deletions, and revisions made to 
updated Critical Path schedules.  This form does not replace the review of Critical Path schedule submissions.  Any information provided on this form does not replace any 
contractual requirements or notices required by the Contract whatsoever. 
 
** The tables below shall be extended to identify any and all changes or logic adjustments made to the Critical Path schedule submission version listed above. 
 
 
SCHEDULE MILESTONES AND CONSTRAINTS 
 
Insert the milestones and/or constraints dates identified from either Contract Document requirements, or included when building the Critical Path schedule: 
 
Milestones / Constraint Description Milestone / Constraint Date 
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ACTIVITY CHANGES: 
 
Insert any added or deleted activities, changes to activity duration, and changes to activity ID description made in the Critical Path schedule: 
 
Added / Deleted Activities: 
ID Description Rationale / Impacts  

   

   

   

 
Duration Changes: 
ID Description Previous Duration Current Duration Rationale / Impacts 

     

     

     

 
Activity ID Description Changes: 
ID Previous Description Current Description Rationale / Impacts 

    

    

    

 
  



 
Ministry of 
Transportation SUMMARY OF CRITICAL PATH SCHEDULE REVISIONS 

 
ACTIVITY LOGIC ADJUSTMENTS 
 
Insert any added, deleted, or modified logic adjustments made in the Critical Path schedule: 
 
Added Relationships 
ID Description Predecessor 

ID 
Successor 
ID 

Relationship Rationale / Impacts 

      

      

 
Deleted Relationships 
ID Description Predecessor 

ID 
Successor 
ID 

Relationship Rationale / Impacts 

      

      

 
Modified Relationships 
ID Description Predecessor  

ID 
Successor  
ID 

Relationship Rationale / Impacts 
Previous Current 
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Ministry of 
Transportation SUMMARY OF CRITICAL PATH SCHEDULE REVISIONS 

 
 
Summarise potential impacts, if any, to the Critical Path schedule based on the Activity Changes and Activity Logic Adjustments Sections above: 
 

1.   
 

2.   
 

3.  
 

 
 
 
 
 


